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PUYALLUP SCHOOL DISTRICT 

BALLOU JR. HIGH GC/CM PROJECT APPLICATION 

 

1. Regarding the question: If the project involves construction at an existing facility that 
must continue to operate during construction, what are the operational impacts on 
occupants that must be addressed?  

Note: Please identify functions within the existing facility which require relocation during 
construction and how construction sequencing will affect them. As part of your response you may 
refer to the drawings or sketches that you provide under Question 8. 

 

Please identify the functions in the existing facility that will require relocation during 
construction 

 

There are numerous impacts to the operation of the school as described in the 
application but also improvements that will require the relocation of program.  The 
first diagram below shows concept improvements to the existing facility which will 
require these programs to relocate to other areas of the building or to portables.   

The primary addition will require the relocation of 13 portables.  The GC/CM will 
assist in assessing the portable placement verses relocating program to portions of 
the old Firgrove ES.  We should note that a third school will be in operation in the 
old Firgrove ES for the first several months of the construction of Ballou Jr High 
addition and renovations. 

The second diagram identifies challenges within the site; pour soils, wetlands, 
existing structures and access.  Access is a concern with both the operation of the 
school but also the truck traffic necessary for construction.  A GC/CM will assist the 
district in accessing how to manage these conflicts and potentially relocate certain 
traffic or times of use.  In the second diagram the large red circle identifies where 
buses, parents, staff, and maintenance typically enter the site.  This will also be the 
only access point for construction traffic. 
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2. Regarding the Project organizational chart, showing all existing or planned staff and 
consultant roles. 

Please describe the level of involvement and main responsibilities anticipated for 
each position throughout the project (for example, full-time project manager) and 
their availability vs time commitments on other projects or duties. 

 
Puyallup School District operates with an in-house capital department.  The chart below identifies 
roles and time commitments. 

 
 

Name Role Commitment 

Gary Frentress Executive Director of Capital Projects 20% 

Mike Meadows Director of Construction (PM in charge 
of project, is overseeing other projects) 

100% 

David Mount Principal-in-Charge (Mahlum) 20% 

Becky Hutchinson Project Architect (Mahlum) 50% 

Steven Moore GC/CM Advisor (CBRE Heery) 10% 

Dan Gendreau  Advisor (CBRE Heery) as needed 

Greg Brown Advisor (CBRE Heery) as needed 

 
Gary Frentress is Executive Director for the Capital Department and oversees all projects.  Gary’s 
time commitment is approximately 20%. 
Mike Meadows is the Project Manager and will be overseeing the design and construction.  Mike 
is also overseeing other construction activities as Director of Construction for the district.  
David Mount is the Principal in Charge for Mahlum and will provide executive oversight.  David is 
Principal in Charge for other project and districts in Western Washington. 
Becky Hutchinson is the Project Architect and will be working 50% of her time on the Ballou 
project. 
Steven Moore, GC/CM Advisor, will be assisting with the PRC application process, GC/CM 
procurement, and advisement during preconstruction and construction.  Steven is currently 
managing Lincoln HS GC/CM for Seattle Schools and advising Federal Way School District on 
GC/CM.  
Both Dan Gendreau and Greg Brown are supporting Puyallup School District in GC/CM advisory, 
as needed throughout the project. 


